## **ENGINEERING CHANGE NOTICE** DART AEROSPACE LTD

Date: 10.12.23 Job No.:	ENG110	6DEC	ADR Yes/No: Y	ADR Date:	,12.12,06	ECN#:	10- 672
Product No.: D206-559-113 / D412-777-013 / D429-793-011		***	Created By:	Approved By: (		ECN #:	10- 0/2
Product Name: ULTRAPAWS (CUSHIONS)			Checked By:	General Manag	er Approval:		
	-1 / D-4-	<del></del>	Distribution	Regd	Resp	Initial	/ Date
	al / Date		DQA / QA Coord. N		Kesp	p mittai / Date	
	16(1	<u> </u>	QC Coordinator N		<del> </del>		
		Customer Technical Support N					
roduction Engineering Coord. Y DD/EC 🐧 (/, 0/。/D			Marketing N				
			Customer Order Processing N				
Reason for Change: CHANGED MATERIAL STOCK AND MANUFACTURING PROCESS TO REDUCE COSTS.							
Documents Affected: Release D4012 & D4061 AT REV. B and D4212 REV. C							
PARTS MUST COMPLY			PREVIOUS PARTS SATISFACTORY X			]	
# Quality Assurance Actions	Reqd	Resp		Notes		Co	mplete
Notify Previous Customers	N						
2 Notify Eurocopter France	N						
3							
		<u> </u>					
# Engineering Actions	Reqd	Resp	1	Notes		Co	mplete
4 Required Documents/Drawings Under Review	N					<del> </del>	
5 Update Master Document List (MDL)	Y	MB	VARIOUS, SE BELOW			11.01.	10 /1
6 Update Product Compatability Matrix	N					<del>                                     </del>	· · ·
7 Create Eurocopter Form (FEE)	N N			4.77.8			
8 Notify TC / FAA of Change	- N					<del> </del>	
9	<u> </u>						
# Document Control Actions	Reqd	Resp		Notes		Co	mplete
10 Move Electronic Files	Υ	Resp KJ		Notes		0:12.	mplete 23
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files	Y	KJ		Notes		10:12.	mplete 23
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files 12 Update Approved/Preliminary PDF Files	Y N Y	KJ		Notes		10.12	23 9
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files 12 Update Approved/Preliminary PDF Files 13 Update Document Record (DR)	Y N Y	KJ	VARIOUS, SEE BELOW	Notes		10:12.	mplete 23 9
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files 12 Update Approved/Preliminary PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary	Y N Y Y	KJ		Notes		10.12	23 9
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files 12 Update Approved/Preliminary PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List	Y N Y Y N N	KJ		Notes		10.12	23 9
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files 12 Update Approved/Preliminary PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database	Y N Y Y N N	KJ		Notes		10.12	23 9
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files 12 Update Approved/Preliminary PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database	Y N Y Y N N	KJ		Notes		10.12	23 9
<ul> <li>10 Move Electronic Files</li> <li>11 Update Blue/Pink/DSI Folder and Electronic Files</li> <li>12 Update Approved/Preliminary PDF Files</li> <li>13 Update Document Record (DR)</li> <li>14 Update Product Development Summary</li> <li>15 Update QSI 021 and/or STC Approval List</li> <li>16 Update Parts / STC Database</li> <li>17 Update / Verify ARC Database</li> <li>18 Create / Update Change Record Form / Item Card Database</li> </ul>	Y N Y Y N N N	KJ		Notes		10.12	23 9
<ul> <li>10 Move Electronic Files</li> <li>11 Update Blue/Pink/DSI Folder and Electronic Files</li> <li>12 Update Approved/Preliminary PDF Files</li> <li>13 Update Document Record (DR)</li> <li>14 Update Product Development Summary</li> <li>15 Update QSI 021 and/or STC Approval List</li> <li>16 Update Parts / STC Database</li> <li>17 Update / Verify ARC Database</li> <li>18 Create / Update Change Record Form / Item Card Database</li> <li>19 Create / Update PPP's</li> <li>20 Update Document Control Database / Laminated Dwgs</li> </ul>	Y N Y Y N N N	KJ		Notes		10.12	23 9
<ul> <li>10 Move Electronic Files</li> <li>11 Update Blue/Pink/DSI Folder and Electronic Files</li> <li>12 Update Approved/Preliminary PDF Files</li> <li>13 Update Document Record (DR)</li> <li>14 Update Product Development Summary</li> <li>15 Update QSI 021 and/or STC Approval List</li> <li>16 Update Parts / STC Database</li> <li>17 Update / Verify ARC Database</li> <li>18 Create / Update Change Record Form / Item Card Database</li> <li>19 Create / Update PPP's</li> <li>20 Update Document Control Database / Laminated Dwgs</li> <li>21 Update Grey Project / Electronic Binder PDF Files</li> </ul>	Y N Y Y N N N N N N N N N N N N N N N N	KJ KJ MB		Notes		10.12	23 1
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files 12 Update Approved/Preliminary PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Update Document Control Database / Laminated Dwgs 21 Update Grey Project / Electronic Binder PDF Files 22 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y N Y Y N N N N	KJ		Notes		10.12	23 1
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files 12 Update Approved/Preliminary PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Update Document Control Database / Laminated Dwgs 21 Update Grey Project / Electronic Binder PDF Files 22 Update D-Part/M-Drawing/DSI/DEO Master Binders 23	Y N Y Y N N N N N N N N N N N N N N N N	KJ KJ MB		Notes		10.12	23 1
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files 12 Update Approved/Preliminary PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Update Document Control Database / Laminated Dwgs 21 Update Grey Project / Electronic Binder PDF Files 22 Update D-Part/M-Drawing/DSI/DEO Master Binders	Y N Y Y N N N N N N N N N N N N N N N N	KJ KJ MB		Notes		10.12	23 1
10 Move Electronic Files 11 Update Blue/Pink/DSI Folder and Electronic Files 12 Update Approved/Preliminary PDF Files 13 Update Document Record (DR) 14 Update Product Development Summary 15 Update QSI 021 and/or STC Approval List 16 Update Parts / STC Database 17 Update / Verify ARC Database 18 Create / Update Change Record Form / Item Card Database 19 Create / Update PPP's 20 Update Document Control Database / Laminated Dwgs 21 Update Grey Project / Electronic Binder PDF Files 22 Update D-Part/M-Drawing/DSI/DEO Master Binders 23	Y N Y Y N N N N N N N	KJ MB	VARIOUS, SEE BELOW	Notes		10.12	23 1

H:\Forms\Engineering\approved online eng\ECNrevP.xls